

River Thames lock closures

Investment programme November 2017 to March 2018

Issue 2 30 October 2017

Listed below are the locks that will be closed during the 2017 to 2018 investment programme. The locks will be closed from the first date listed and re-open the day after the final date.

Location	Date	Work being carried out	Canoe portage with care during closure
Shifford Lock	30 October 2017 to 16 January 2018	Re-sheeting lock gates	Yes
Clifton Lock	2 January 2018 to 23 March 2018	Re-sheeting lock gates	Yes
Blakes Lock	30 October 2017 to 23 March 2018	Repairing and re-sheeting lock gates, refurbishing lock chamber walls, replacing rubbing timbers and general repairs to the lock site area.	No
Bell Weir Lock	30 October 2017 to 15 December 2017	Replacing lock chamber rubbing timbers	Yes
* Molesey Lock	8 January 2018 to 23 March 2018	Re-sheeting lock gates	Yes
Teddington Lock (barge)	1 January 2018 to 23 March 2018	Re-sheeting lock gates	Yes

* **Locks with changes since the previous issue**

Keep up to date

We send our waterway investment programme to you as early as possible to help you plan your cruising over the winter. However, this programme is subject to change - for the most up to date version, please see www.gov.uk/river-thames-conditions-closures-restrictions-and-lock-closures where you will also find the information displayed on a map.

We also send email updates on River Thames closures and restrictions, to subscribe to this service please email riverthames@environment-agency.gov.uk.

You can view the current River Thames conditions at www.environment-agency.gov.uk/riverthamesconditions.

customer service line
03708 506 506

incident hotline
0800 80 70 60

floodline
03459 88 11 88